

Fund Utilization Plan

GENESIS EIR Grant · Proposed Deployment of Non-Dilutive Capital

Entity	Stage	Pre-incubation	Sector
Privra (incorporation in progress)	Validation · Pre-Revenue	VIT Technology Business Incubator	AI · RegTech · Cybersecurity

1. Purpose & Context

Privra is building an AI-native compliance company that makes Indian businesses ready for the Digital Personal Data Protection Act (DPDP). Our focus is companies that process sensitive Indian personal data, including financial, health, and children's data, where the compliance stakes are highest. India's DPDP Rules were notified in November 2025, with key obligations taking effect in May 2027, and sectoral regulators have already imposed enforceable data obligations with no transition period. This creates a narrow, time-bound window to establish market position ahead of enforcement.

This plan sets out how the GENESIS EIR grant will be deployed to cross the validation-to-commercialization gap: completing the core AI product, converting active design partners into paying customers, and building the founding team. The grant is treated strictly as milestone-linked development capital, not as working capital or founder remuneration, and every line item below is tied to a measurable outcome.

2. Utilization Summary

The grant is allocated across five heads over a twelve-month deployment horizon. Allocation is weighted toward product completion and team, the two inputs that most directly convert pipeline into revenue.

Utilization Head	Purpose	Allocation	Timeline
Product & AI Engineering	Ship production-ready discovery agent, consent architecture, policy generation, and continuous monitoring. Demonstrate an end-to-end audit workflow on live design-partner environments.	35%	Months 1–6
Core Team & Talent	Onboard a technical cofounder (AI systems / agents) and a part-time compliance reviewer. Subsistence support for the founder as Entrepreneur-in-Residence during full-time build.	25%	Months 1–9
Cloud, AI & Infrastructure	Inference costs (LLM API usage for the audit pipeline), cloud hosting, browser-automation infrastructure, and security tooling, with region selection based on customer and regulatory requirements.	18%	Months 1–12
Go-to-Market & Pilots	Design-partner pilot delivery, regulatory knowledge-corpus expansion, content and research publication, and warm-channel business development across the ICP.	14%	Months 2–12
Compliance, Legal & IP	Data processing agreements, professional liability coverage, security review of Privra's own platform, and protection of the proprietary audit corpus and methodology.	8%	Months 1–12

Utilization Head	Purpose	Allocation	Timeline
Total	Non-dilutive capital, fully deployed against milestones	100%	12 months

Percentage-based allocation is used so the plan scales cleanly to the sanctioned grant amount. Head-wise absolute figures will be fixed on sanction and reported against utilization certificates.

3. Phased Deployment & Milestones

PHASE 1 · MONTHS 1–3 · BUILD & TEAM Product completion and founding team Onboard technical cofounder. Complete production architecture. Ship discovery agent v1 and the consent architecture module. Launch the first design-partner deployment. Milestone: working end-to-end audit pipeline demonstrated on live client infrastructure.
PHASE 2 · MONTHS 4–7 · VALIDATE & CONVERT First paying customers Convert design partners to paid engagements. Integrate key connectors (AWS, GitHub, Razorpay). Refine multi-agent workflows against real-world findings. Milestone: first signed revenue contracts and a repeatable delivery motion.
PHASE 3 · MONTHS 8–12 · SCALE & INSTITUTIONALIZE Continuous monitoring and channel Launch continuous drift-monitoring for existing clients. Build partner channel with regulated entities pushing compliance onto their partner ecosystem. Milestone: recurring-revenue base established and pipeline built for a priced seed round.

4. Target Outcomes at Grant Close

v1 PRODUCTION AI PLATFORM LIVE	5+ DESIGN PARTNERS ONBOARDED	3+ PAYING CUSTOMERS	2 CORE TEAM MEMBERS ADDED
---	---	--	--

These outcomes are chosen because they are the specific proof points that unlock the next stage of the company: a completed product de-risks execution, paying customers validate willingness-to-pay, and a core team resolves the single-founder risk. The grant allows Privra to reach meaningful product and commercial validation before pursuing institutional capital.

5. Governance & Accountability

Funds will be maintained in a dedicated company account and disbursed strictly against the heads above. Utilization will be tracked line-by-line with supporting invoices and reported to the incubator per GENESIS reporting requirements. No grant capital will be applied to founder salary beyond the sanctioned EIR subsistence component, to related-party transactions, or to any purpose outside this plan. Any material reallocation across heads will be undertaken only with prior approval of the implementing incubator.